
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:49 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 147 Date: 14-Nov-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 528

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2E West - Today ironworkers placed horizontal front face reinforcement and added rebar for PT anchors.

CCO 329 - CONCO
Conco continues to work on vertical form panels on E2E east.

CCO 330 - SDI
W-line - Today ironworkers are prepparing to grout phase 1 post tensioning (see plan sheets). They are
cutting strand tails, installing caps and hardware necessary for the grouting operation tomorrow.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 0.00 0.00 0.00 0.00

JNM ZAVALA ALONZOIronworker 8.00 0.00 0.00 8.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 8.00 0.00 0.00 8.00

JNM JAIME MONTESIronworker 8.00 0.00 0.00 8.00

JNM DANIAL GUDINOIronworker 8.00 1.00 0.00 9.00

JNM HECTOR LEONIronworker 8.00 0.00 0.00 8.00

FOR SIMON MARTINEZIronworker 8.00 1.00 0.00 9.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM JOSE REYESCarpenter 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES CROTTYCarpenter 8.00 0.00 0.00 8.00

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00
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JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

JNM SAL JIMENEZCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 0.00 0.00 0.00 0.00

JNM PEDRO BARRONCarpenter 0.00 0.00 0.00 0.00

JNM ROBERT CORTEZCarpenter 8.00 0.00 0.00 8.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE GIRONCarpenter 0.00 0.00 0.00 0.00

JNM FELIPE CERVANTESCarpenter 0.00 0.00 0.00 0.00

JNM SALVADOR MARROQUINCarpenter 8.00 0.00 0.00 8.00

JNM EFRAIN VILLAPANDOCarpenter 0.00 0.00 0.00 0.00

JNM DANIEL GARCIACarpenter 8.00 0.00 0.00 8.00

JNM MIKE ABARRACarpenter 8.00 0.00 0.00 8.00

Attachment

W-line - strand tails cut ready for grout caps W-line - grout caps and valves installed top longitudinal tendons

W-line - SDI torching off strand tails W-line - grout caps and valves installed transverse tendons
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